
                                              RACC Meeting Minutes No. 202   (6/27/07) 
 
 
1.  Purpose: A regularly scheduled meeting of the RACC was held from 2:00 p.m. to 3:00 p.m. 
EST in Room 3246 on Wednesday, June 27, 2007, to discuss and address national and regional 
AWIPS issues, problems and concerns. 
 
2.  Regions In Attendance: The following regions (and other NWS organizations outside of 
Silver Spring) participated in the conference call: ERH: Joshua Watson;  WRH: Gar Nelson;  
ARH: Duane Carpenter;  PRH: Bill Ward;  GSD: Joanne Edwards;  Warning Decision 
Training Branch: Timm Decker;  NRC: Jeff Sickles 
 
3.  Discussion Items: The following topics were discussed/briefed at the meeting: 
 
a.  Status of OB8.1 and Upcoming SVR:  We are preparing for the SVR this Thursday at 3:30 
PM EDT.  All remaining open items and last minute issues are being addressed in preparation for 
the SVR.  All indications say it is a go unless the regions have last minute reservations.  If the 
release is a go, we will begin deployment on July 30 to allow the recent emergency fixes to be 
placed on the final DVD disks.  The NCF has agreed to support the release for the first two 
weeks to 3 sites per day.  After that period, the NCF will support up to 8 sites per day.  Thus, the 
release should be installed at all sites by September 30. 
 
b.  Status of Upcoming Software Releases:  Only 4 sites have not yet installed OB7.2.1 and these 
sites are listed on Sanford Garrard’s weekly summary issued every week on Wednesdays.  All 
the replacement LXs have been installed as of today.  There are to date a total of 149 sites that 
have installed the CPSBN1 server. 
 
  FFMP Emergency Release:  The OB7.2.x sites are allowed to install at their convenience.  Sites 
are encouraged to complete installation before using the FFMP application.  NCF install support 
is available during regular install hours Monday through Thursday.  The OB8.1 sites already 
have the required files so they do not need to install this release. 
 
  OB8.1.1 Maintenance Release:  This release is expected to address items that were not able to 
be corrected in OB8.1 given the current time constraint and also to fix critical issues discovered 
after the testing of OB8.1 concludes.  Nine DRs have been accepted into the release.  Additional 
DR candidates will continue to be identified and evaluated through August 16.  Regular 
deployment is expected to begin September 24. 
 
  OB8.2:  The kernel will be updated to version 2.6.9-55 in OB8.2.  Integration Handoff meetings 
are continuing this week.  Software Integration and Testing is scheduled to begin July 5.  The 
first alpha install is scheduled for August 22 on Raytheon test system TBDW.  Regular 
deployment is expected to begin on January 3, 2008. 
 
  OB8.3:  The requirements are being defined from the SREC meetings. 
 
c.  Focal Point/Participants Reports, Problems and Concerns: 



 
 Alaska Region:  nothing significant to report. 
 
 Eastern Region:  nothing significant to report. 
 
 Pacific Region:  nothing significant to report. 
 
 Western Region:  nothing significant to report. 
 
 GSD:  nothing significant to report. 
 
 Warning Decision Training Branch:  nothing significant to report. 
 
 NRC:  nothing significant to report. 
 
 
The next RACC is scheduled for Wednesday, July 11, 2007.  If you know of any agenda 
items you wish to be discussed at this RACC, please e-mail them to Jim Stenpeck and cc 
Frank Lucadamo.  This is to ensure that all of the appropriate WSH personnel attend this 
RACC to address your issues. 
 
 


