
RACC Meeting Minutes No. 291   (February 2, 2011) 
 
 
1.  Purpose: A regularly scheduled meeting of the RACC was held from 2:00 p.m. to 2:30 p.m. 
EST in Room 10300 on Wednesday, February 2, 2011, to discuss and address national and 
regional AWIPS issues, problems and concerns. 
 
2.  Regions In Attendance: The following regions (and other NWS organizations outside of 
Silver Spring) participated in the conference call: ERH: Joshua Watson;  SRH: Eric Howieson;  
WRH: Ulysses Davis;  CRH: Bill Gery;  ARH: Joe Rubel, Eugene Petrescu, Todd Foisy;  PRH: 
Eric Lau;  GSD: Woody Roberts;  NCEP: (did not call in);  NWSTC: (did not call in);  
Warning Decision Training Branch: Darrel Kingfield;  NRC: (did not call in);  Forecast 
Decision Training Branch: (did not call in); 
 
Participants in room:  Jim Stenpeck, Art Thomas, Jim Lane, Wayne Martin, Sanford Garrard 
 
3.  Discussion Items: The following topics were discussed/briefed at the meeting: 
 
a.  Status of Upcoming Software Releases (Chris Marshall):   
 
  OB9.2.11/OB9.2.12:  Deployment began this past Monday (January 31) but no field sites have 
scheduled this week.  There are a number of field sites beginning to schedule for next week and 
subsequent weeks. 
 
  OB9.3:  The release has been built and initial tests were conducted during the SwIT period.  
Beta is scheduled to begin on February 17 at site MFL.  The readiness review is scheduled for 
March 1.  Deployment is projected to start on March 15. 
 
  OB9.4:  So far, there are 5 DRs in this release.  Developers are working on coding the DR 
corrections with a check-in date of March 1.  Software Integration and Test is planned to begin 
on March 3.  Deployment is projected to start on April 18. 
 
  OB9.5:  This will be the last of the AWIPS I releases.  It will be on a DVD and deployment is 
scheduled on or about June 15. 
 
 
b.  Status of RACK Consolidation (Sanford Garrard/James Lane):  The OT&E was halted 
recently for two weeks due to a problem at the Huntsville office.  There was a NAS failure when 
it was booted up on the third day.  A few days later, another site (CTP) had encountered a NAS 
failure although it was different from the Huntsville office.  A decision was made to halt the 
RACK consolidation except for those sites that are in the middle of installing it.  We will be 
looking at any modem nest issues in the next few weeks.  We will get a corrected fix into the 
new software and documentation prior to the restart of the OT&E.  
 
The focal points were asked to inform their sites that Day 3 of the test is critical and that sites 
need to begin that third day as early as possible. 



 
As far as the ADAM does, deployment will begin on next Monday (Feb. 7).  The final draft of 
the mod note is ready to be signed and should be routed out by next Monday. 
 
c.  Focal Point/Participants Reports, Problems and Concerns: 
 
 Alaska Region:  We have a new AWIPS focal point in the region, Eugene Petrescu.  Todd Foisy 
will be backing up Eugene.  We are halfway through the RACK consolidation effort.  Our 
headquarters system is up to OB9.2.12 and the ADAM is up to R1G1-7. 
 
 Central Region:  nothing significant to report. 
 
 Eastern Region:  We have been working with the ADAM localization in conjunction with Kevin 
Johnson. 
 
 Pacific Region:  Site GUM stated on this past Monday that they are having some issues with 
their DX3/DX4 and their NAS.  Also, the are having stability issues with the offsite LDM feed. 
 
 Southern Region:  nothing significant to report. 
 
 Western Region:  We are in the middle of the RACK consolidation, otherwise, nothing 
significant to report. 
 
 GSD:  We have been working with AWIPS Migration on our system and have re-configured it 
to be in a baseline state. 
 
 Warning Decision Training Branch:  We are supporting the WES activities and are beginning 
working on a WES 9.5. 
 
 
The next RACC is scheduled for Wednesday, February 16, 2011.  If you know of any 
agenda items you wish to be discussed at this RACC, please e-mail them to Jim Stenpeck 
and cc Sanford Garrard.  This is to ensure that all of the appropriate WSH personnel 
attend this RACC to address your issues. 
 
 


